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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 30, 2003

10:30 a.m. to 11:00 a.m.

Agenda

I.	 Approval of October 2, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RUFH)

H.	 Operational Status

III.	 Project Specific Issues
A. Milestone M-20-21-T01 Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin /Room 340
Hanford, Washington

October 30, 2003

I.	 Approval of October 2, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II.	 Operational Status (John Winterhalder FH)
•	 Total purgewater received at the PSTF in September was 17,156 gallons

III.	 Project Specific Issues
A.	 Milestone M-20-21 -TO 1 Status

A discussion regarding Milestone M-20-21 -TO I was held during the
October 2, 2003 PMM. M-20-21-TOI was a draft milestone, and since the
dates have passed without completion of the milestones, they have been
closed.

B. Interface Issues
1.	 No discussions to report.

C. Strategy Document Status
1.	 Fred Jamison (Ecology) reported that a decision is pending, and may be

received from headquarters by next week.

IV.	 General Discussions
A. Greta Davis (Ecology) asked when Ecology could expect to receive a draft

closure plan. John Winterhalder indicated that a decision was made to include a
SEPA checklist with the closure plan. The SEPA checklist is currently being
prepared. Greta Davis inquired about the possibility of receiving the SEPA
checklist before the draft closure plan, and John Winterhalder agreed that one
could be provided.

B. John Winterhalder stated that the closure plan package that will be submitted to
RL will include the SEPA checklist, the SAP, and the EE/CA for the CERCLA
decision. An action was established to track the closure plan package submittal to
RL. John Winterhalder will be the actionee.

V.	 Status of Actions (report attached)
A.	 934 - Action is closed. The letter was transmitted to Ecology.

VI.	 New Actions Items
A.	 John Winterhalder will formally transmit the closure plan package to RL.

VII. Next Project Managers Meeting
A.	 The next meeting is scheduled for December 4, 2003, which will be a

combination of the November and December PMMs.



Environmental Request Information System
Status Task Report

Group by Facility
Filtered on: Status = Open; Category = PMM; Project = WIMP

Purgewater Treatment and Storage Facility
Task ID: 977	 Task Lead: Winterhalder, John	 Formally transmit the Modutanks Closure Plan package to RL.

Waste Management Project/Purgewater Treatment and Storage Facility 	 POC: Winterhalder, John

Category:	 PMM
Open Date: 10/30/2003

Due Date:

Closed

Description Formally transmit the Modutanks Closure Plan package to RL.

Date	 Status

10/30/2003 Action opened.
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